
DRAFT Arkwood – Groundwater Remediation Summary 

I.  ROD 
a. Monitoring New Cricket Spring  for two years to evaluate natural attenuation 
b. Evaluate after two years to determine need for treatment   

II. Monitoring and treatment determination 
a. Monitoring 1995-1997 
b. Main treatment system design and installation – ozone (specs) 

III. Operations 1997-2005 
IV. Remediation  enhancement-  Pilot system 

a. Goal - degrade residual PCP near the source (sinkhole) 
b. Install injection points 
c. Inject ozonated water 

V. Operations 2005-2009 
a. Main treatment system operations continue 
b. Pilot system operates 
c. Analytical results – overall decrease in PCP concentrations 
d. Pilot treatment system operating issues 
e. Discontinuation of pilot injection of ozonated water 

VI. Operations 2009-present 
a. Main treatment system operations continue 
b. Pilot injection of non-ozonated water 

i. Maintain adequate flow through main treatment system 
ii. Continue flushing in the sinkhole area 

c. April  2011 - Discontinuation of pilot operations 
d. Nov 2011 – Restart pilot injection of non-ozonated water at EPA’s request 

VII. Conclusions and recommendations 
a. Continue main treatment system operations 

i. ADEQ revised clean-up levels based on pH 
ii. Analytical results 

b. Pilot system successfully enhanced degradation in source area 
c. Discontinue pilot injection of non-ozonated water 

i. Route make-up water to main treatment  system ,as necessary, for low flow 
conditions 

ii. Continue monthly sampling for next 6 months to monitor for rebound effects 
iii. If limited rebound, change to quarterly sampling after 6 months 

d. Re-evaluate need for treatment at New Cricket Spring periodically 
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